
From: Johnson, Nels [Nels.Johnson@aptim.com] 

Sent: Thursday, October 22, 2020 10:10 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; Stoick, Paul T CIV USN 

NAVFAC SW SAN CA (USA) [paul.stoick@navy.mil]; Pauly, Brooks CIV USN BRAC PMO 

SAN CA (USA) [brooks.pauly@navy.mil] 

CC: Click, James [james.click@aptim.com]; Hoch, Kevin [Kevin.Hoch@aptim.com]; Ayala, 

Mike [Mike.Ayala@aptim.com]; Engel, Audrey [Audrey.Engel@aptim.com] 

Subject: [Non-DoD Source] RE: HPNS, CTO 024 Parcel E Shoreline Revetment, RFI #001 

Attachments: DOC102220.pdf; DOC102220.pdf; EX02B369 PARTIAL Con Summary.pdf; 

EX02B355 PARTIAL Con Summary OX_Needed.pdf 

 

Follow Up Flag: Follow up 

Flag Status: Flagged 

 

 
Leo –  
Attached is some additional information that that may supplement the decision/direction of the subject 
RFI. 
 
Attached are the results of the confirmation samples we collected from the excavations EX02B359 and 
EX02B355. 
 
Bottom line, the only result that exceeds the Tier 2 action level is sample we collected beneath the AST 
foundation at 7.5 fbgs.  This sample is labeled EX02B355-SW-02 and had Diesel and TPH-Total (Calc) 
results of 5,400 and 8,314 mg/kg respectively.   
 
Section 8.3.6 of the work plan states, “if residual contamination is limited to TPH only, further 
excavation may be addressed under the TPH program”.   
 
The future effort (if applicable) associated with the AST foundation and residual TPH in soil beneath the 
foundation, may be a good candidate to be added to the TPH program. 
 
APTIM is recommending backfilling of EX02B359 and EX02B355 based on the attached results. 
 
If you have any questions, let me know. 
 
Thanks, Nels  
 
 
 

From: Ayala, Mike <Mike.Ayala@aptim.com>  
Sent: Thursday, October 15, 2020 1:43 PM 
To: Larson, Leo M CTR (USA) <leo.m.larson.ctr@navy.mil> 
Cc: Stoick, Paul T CIV NAVFAC SW <paul.stoick@navy.mil>; Johnson, Nels <Nels.Johnson@aptim.com>; 
Click, James <james.click@aptim.com>; Hoch, Kevin <Kevin.Hoch@aptim.com> 
Subject: HPNS, CTO 024 Parcel E Shoreline Revetment, RFI #001 
 



Leo –  
For your review and response, please see the attached Request for Information (RFI) related to the 
planned remedial excavation area EX02B369. 
As has been discussed, APTIM is requesting Navy direction on a final course of action to address the 
unexpected discovery of a buried concrete slab within the footprint of excavation area EX02B369. 
Please note this RFI contains attachments, including a marked-up site figure and photographs.  
 
Your attention to this matter is much appreciated. If you have any questions regarding this submittal or 
the project in general, please feel free to contact me directly at (925) 408-7121. 
 
Thank you, 
 
Mike Ayala, P.E. 
Project Engineer 

APTIM | Technical Services 

O (925) 288-2158 
M (925) 408-7121 (Until further notice) 
E mike.ayala@aptim.com 

 
4005 Port Chicago Highway, Suite 200 
Concord, CA 94520-1120 
 
APTIM.com 
 

mailto:mike.ayala@aptim.com
APTIM.com






EOS-4: EX02B355

Analytical Results for Final Confirmation Soil Samples at Excavation EX02B355

Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California

Location
Sample Date

Sample Depth
Parameter Units Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q

Total Petroleum Hydrocarbons (TPH)
Diesel 3500 mg/kg 5.6 J 5400 21 14 Q 150 200 10 330
Motor Oil 3500 mg/kg 13 J 2900 50 26 Q 230 380 24 500
Gasoline 3500 mg/kg 2.7 U 14 2.0 U 2.3 U 2.3 U 2.3 U 2.9 U 2.2 U
TPH-Total (CALC) 3500 mg/kg 21.3 0 8314 73 42.3 382.3 582.3 36.9 832.2

Notes:

Bold and Highlighted Equal to or Exceeds Tier 2 Action Level

mg/kg milligram per kilogram

J The analyte was analyzed for and was positively identified, but the reported numerical value is estimated

J1 Estimated: The quantitation is an estimation due to discrepancies in meeting certain analyte-specific quality control criteria.

U The analyte was analyzed for but was not detected at the limit of detection

UJ

Q Lab Qualifier

concrete at SW-
01 location

2.5 7.5

The analyte was not detected above the reported sample quantitation limit, the 
reported quantitation limit is estimated

EX02B355-SW-
07

EX02B355-SW-
08

10/9/2020 10/9/2020 10/9/2020

At maximum 
depth

Tier 2 Action Level

EX02B355-EB-
01

EX02B355-SW-
01

EX02B355-SW-
02

10/9/2020 10/9/2020
10 2.5 7.5 2.5 7.5 2.5 7.5

10/9/2020 10/9/2020 10/9/2020

EX02B355-SW-
03

EX02B355-SW-
04

EX02B355-SW-
05

EX02B355-SW-
06

SW-03/04

SW-01/02

EB-01

SW-05/06

SW-07/08
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EOS-4: EX02B369

Analytical Results for Final Confirmation Soil Samples at Excavation EX02B369

Remedial Action at Parcel E - Phase 1
Hunters Point Naval Shipyard, San Francisco, California

Location
Sample Date

Sample Depth
Parameter Units Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q Result Q

Metals
Copper 2350 mg/kg 32 J1 33 420
Lead 775 mg/kg 12 6.6 76
Total Petroleum Hydrocarbons (TPH)
Diesel 3500 mg/kg 910 36 260
Motor Oil 3500 mg/kg 520 58 480
Gasoline 3500 mg/kg 3.9 6.7 2.6 U
TPH-Total (CALC) 3500 mg/kg 0 1434 0 0 0 0 0 0 100.7 742.6 0 0

Notes:

Bold and Highlighted Equal to or Exceeds Tier 2 Action Level

mg/kg milligram per kilogram

J The analyte was analyzed for and was positively identified, but the reported numerical value is estimated

J1 Estimated: The quantitation is an estimation due to discrepancies in meeting certain analyte-specific quality control criteria.

U The analyte was analyzed for but was not detected at the limit of detection

UJ

Q Lab Qualifier

Concrete covering most of excavation; samples EB-02, SW-07/08 
collected only

EX02B369-SW-
09

EX02B369-SW-
10

10/9/2020

EX02B369-SW-
06

EX02B369-SW-
07

EX02B369-SW-
08

Tier 2 Action Level

EX02B369-EB-
01

2.5 7.57.5 2.5 7.5

The analyte was not detected above the reported sample quantitation limit, the 
reported quantitation limit is estimated

10/9/2020
10 10 2.5 7.5 2.5 7.5 2.5

10/9/2020

EX02B369-SW-
05

EX02B369-EB-
02

EX02B369-SW-
01

EX02B369-SW-
02

EX02B369-SW-
03

EX02B369-SW-
04

SW-01/02

EB-01

EB-02

SW-03/04

SW-05/06

SW-07/08

SW-09/10
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